

A. General Information

Project Title:	AI Societal Impact Analytics Platform		
Brief Project Description:	We're building a smart tool to help us understand AI's impact on society and labor. It will automatically read our library of PDFs and reports, pull out the key facts, and organize them so we can see the big picture in the forms of dashboards.		
Prepared By:	Nexorix		
Date:	10/16/2025	Version:	1

B. Project Objective:

Explain the specific objectives of the project. For example: What value does this project add to the organization? How does this project align with the strategic priorities of the organization? What results are expected? What are the deliverables? What benefits will be realized? What problems will be resolved?

This project helps ChronoIntel achieve its main goal: to be a trusted source on how technology is changing our world. Right now, our research is slow and manual. This tool will make it fast, automated, and much more reliable.

The main things we'll deliver are:

1. A working prototype that can process documents.
2. A clean, structured database with over 1,000 key data points.
3. An easy-to-use, interactive dashboard for our researchers.
4. A guide on how to use this data ethically.

C. Assumptions

List and describe the assumptions made in the decision to charter this project. Please note that all assumptions must be validated to ensure that the project stays on schedule and on budget.

1. Data sources (PDFs, reports, archives) are accessible.
2. NLP/ML pipelines can be trained and tuned during early testing.
3. Our researchers will be comfortable using a digital dashboard.

D. Project Scope

Describe the scope of the project. The project scope establishes the boundaries of the project. It identifies the limits of the project and defines the deliverables.

We are focused on building a prototype. This includes the data-reading engine, the database, and a user-friendly dashboard. We will prove this works with a specific set of historical documents.

List any requirements that are specifically excluded from the scope.

We won't be connecting to live data feeds, and we won't be building transformers or other deep learning architectures from scratch.

E. Project Milestones

List the major milestones and deliverables of the project.

Milestones	Deliverables	Date
Data Model Ready	A clean dataset of 1,000+ facts	Week 8
Prototype Launch	Working Models & Dashboard	Week 10
Ethics Guide Done	Ethical Data Use Policy	Week 13
Project Wrap-up	Final Report & Demo	Week 16

F. Impact Statement

List the impact this project may have on existing systems or units.

Potential Impact	Systems / Units Impacted
Fundamental change in the research process from manual data collection to automated analysis.	Research & Analysis Unit
Ability to provide stakeholders with clear, interactive, data-driven insights.	Policymaker & Stakeholder Relations

G. Roles and Responsibilities

Describe the roles and responsibilities of project team members followed by the names and contact information for those filling the roles. The table below gives some generic descriptions. Modify, overwrite, and add to these examples to accurately describe the roles and responsibilities for this project.

Sponsor: Provides overall direction on the project. Responsibilities include: approve the project charter and plan; secure resources for the project; confirm the project's goals and objectives; keep abreast of major project activities; make decisions on escalated issues; and assist in the resolution of roadblocks.	
Name	Email / Phone
To Be Determined	N/A
Project Manager: Leads in the planning and development of the project; manages the project to scope. Responsibilities include: develop the project plan; identify project deliverables; identify risks and develop risk management plan; direct the project resources (team members); scope control and change management; oversee quality assurance of the project management process; maintain all documentation including the project plan; report and forecast project status; resolve conflicts within the project or between cross-functional teams; ensure that the project's product meets the business objectives; and communicate project status to stakeholders.	
Name	Email / Phone
Meghana	meghanavanukuri@gmail.com
Team Member: Works toward the deliverables of the project. Responsibilities include: understand the work to be completed; complete research, data gathering, analysis, and documentation as outlined in the project plan; inform the project manager of issues, scope changes, and risk and quality concerns; proactively communicate status; and manage expectations.	
Name	Email / Phone
Meghana	meghanavanukuri@gmail.com
Sai Kumar	kadarsaikummar5859@gmail.com
Akash	dvsrnakash17@gmail.com
Praneeth	praneeth.bannu1998@gmail.com
Ganesh	pulivarthi2002@gmail.com
Customer: The person or department requesting the deliverable. Responsibilities include: partner with the sponsor or project manager to create the Project Charter; partner with the project manager to manage the project including the timeline, work plan, testing, resources, training, and documentation of procedures; work with the project team to identify the technical approach to be used and the deliverables to be furnished at the completion of the project; provide a clear definition of the business objective; sign-off on project deliverables; take ownership of the developed process and software.	
Name	Email / Phone
Chronointel	N/A
Researchers	N/A

Subject Matter Expert: Provides expertise on a specific subject. Responsibilities include: maintain up-to-date experience and knowledge on the subject matter; and provide advice on what is critical to the performance of a project task and what is nice-to-know.

Name	Email / Phone
Sai Kumar	kadarusaikumar5859@gmail.com
Ganesh	pulivarthi2002@gmail.com

Project Charter

H. Resources

Identify the initial funding, personnel, and other resources committed to this project by the project sponsor.

Resource	Constraints
Project Budget	\$(To Be Determined)
Personnel	The project is staffed by a dedicated 5-person team with defined roles.
Technology	Requires a standard development environment with Python, NLP libraries, a database, and a dashboarding tool.

I. Project Risks

Identify the high-level project risks and the strategies to mitigate them.

Risk	Mitigation Strategy
The old documents might be messy, leading to bad data.	We'll have a human-in-the-loop to check the computer's work and ensure our data is accurate.
Building the NLP engine could be complex and cause delays.	We'll start with a simple version that gets the job done, then add more advanced features over time.
Our researchers might not like or use the new tool.	We'll work with them from the start, getting their feedback regularly to make sure we're building something they'll love.

J. Success Measurements

Identify metric and target you are trying to achieve as a result of this project. For example, overall cost savings of \$50K or reduce processing time by 25 percent.

1. A clean structured dataset worthy enough to create dashboards
2. Researches can access a working dashboard to analyze the impact of AI on labor
3. Positive feedback and satisfaction scores from users

Project Charter

K. Signatures

The signatures of the people below document approval of the formal Project Charter. The project manager is empowered by this charter to proceed with the project as outlined in the charter.

Customer:		
Name	Signature	Date
ChronoIntel	ChRONoINtEL	10/17/2025
Researchers	N/A	
Project Sponsors:		
Name	Signature	Date
To Be Determined		
Project Manager:		
Name	Signature	Date
Meghana	Meghana Vanukuri	10/19/2025